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October 13, 1998

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-98-0115
Progress Report No. 4

Dear Sir:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation (ENVIRON) is
- submitting this progress report which summarizes activities conducted pursuant to this AOC

- between September 24, 1998 and October 7, 1998. :

Completed Activities

During this period, ‘the following activities were completed:

. Preparation of the Residential Property ,Removal Action Work Plan, South
Plainfield, New Jersey ("Work Plan"; see AOC Paragraphs 36 and 37);
submitted to USEPA on September 25, 1998.

. Preparation of proposed Removal Action Implementation Schedule fronj the
Work Plan with draft calender dates, and a request to modify the schedule for
soil excavation and restoration activities; submitted to USEPA on October 7,
1998.
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Ongoing Activities

During this period, the following activities were initiated and are in-progress:

Identification of prospective contractors, including remediation contractors and
health and safety coordinators.

Preparation of a request for bid for excavation and restoration activities.

Validation of data for samples collected at Property I in September 1998 (draft
data were presented in the Work Plan).

Two-Week Schedule of Planned Activiti

During the next two-week period (October 8, 1998 through October 21, 1998) the
following activities are planned:

Release of a Request of Bid to prospective remediation contractors.

. Submittal of property restoration plans (Appendix B of the Work Plan) to
USEPA.

N Submittal of validated sampling data for Property I to USEPA.

ne-Month Schedule of Planned Field Activiti

During the next four-week period (October 8, 1998 through November 4, 1998) no
field activities are planned.

. Please call me or Mark Nielsen at (609)'452-9000 if you should have any questions regarding

this progress report.

Sincerely,

Michael P. Scott

Principal
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CC:

R. Sanoff, Esq.




